

O-22012 / 1 / 2009 ONG D (V) (C. No. 5602)

Government of India
Ministry of Petroleum & Natural Gas

Dated: 18th March, 2010

To,

The Director General
DGH
C-139, Sector 63, NOIDA

Subject: Controlling delays in project execution for Production Sharing Contract (PSC)

Sir,

As observed by the Central Vigilance Commissioner (CVC) that in order to provide strict adherence to the provisions of the Production Sharing Contract (PSC) and control delays in the projects being executed within PSC framework, all the Contractors may be directed to seek necessary statutory / regulatory approvals and clearances well in advance keeping pace with the requirement of work.

Sanjay Gupta
(Sanjay Gupta) 18/3/10

Director (E-II & Vig.)

(72)

— 18/3/10 —